
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:52 PM

Run date

Time

Reviewer: Soheilifard, Saman 05-Nov-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 187 Date: 22-Oct-2010 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 409

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:45 AM. Crews had to work on the strand jack gantry & prepare for
next week tower shafts erections . They started at 7:00 AM.

Froylan had to work on the South elevator . He had to finish the side panels under the elevator .
He started at 7:15 AM. He was done at 10:30 AM. Froylan had to clean the site , wrap up his tools &
equipment . He left at 11:00 AM.

Augie & Jacob had to work on house keeping , & they had to prepare the swindle & the spreader
beam on the barge to be hooked to the swivel . Crews started at 7:10 AM. Crews were done at 12:00 PM.

In the afternoon , crews had to lower to the working platform tools , equipment , & the temporary
bolts for the tower . Crew started at 12:40 PM. They were done at 3:10 PM.

Carlos , Tony , Steve , & Samuel had to work on the top of the gantry . Crews had to connect the
hydraulic hoses between the pumps & the strand jacks , hook the power lines , install the remaining bolts &
pretension them on the gantry upper frame & the gantry assembly frame . Crews started at 7:10 AM. They
were done at 8:30 AM.

Tony started to lower the strands to hook the swindle from 100 meters elevation at 8:35 AM.
At 10:00 AM. The strands were at 80 meters elevation . At 11:50 AM. They were at 65 meters elevation .
At 1:15 PM. They were at 55 meters elevation . Tony had to mobilize the gantry East . He was East ,
above the barge at 2:20 PM. He started to lower the strands at 2:45 PM. Crews were done at 3:10 PM.
They left at 3:20 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L02-STE.05304-0120F4 Tower Lift 02 Strut East Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM SAMUEL TORRECILLASIronworker 0.00 0.00 0.00 0.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 187 Date: 22-Oct-2010 Friday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

743

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

0.00

No

0.00 0.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00
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